
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:07 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 331 Date: 23-Oct-2013 Wednesday

Approved Date:

Shift Hours: 06:00 am 03:00 pm Break: 01:00 Over Time:

Const Calendar Day: 506

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool morning; Clear, cool PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progess of FWS Mechanical Piping testing along the north barrier of the WB bridge from the night of
10/22/2014 to the morning of 10/23/2014. Oversee the installation of bird screens for the recirculation
ductwork for the east anchorage dehumidification units. Misc MEP paperwork. Write Diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Compressed Air pipe testing

This diary covers FWS Mechanical Piping work from 2100 on 10-22-2013 to 0430 on 10-23-2013.
Mahmoud Khanaghabadi was the CT inspector:

The West Bound Lane Closure is set at 9:00 PM and is picked up at the 2:30 AM.

FWS set up the air compressor to test the CA Line along the north barrier of the WB bridge from PP 8 to
PP 128, WB bridge. Starting at 50 psi and building the pressure in 25 psi increments every 10 minutes to
150 psi the system held the pressure for one hour. The FWS crew checked the valves and fittings with
liquid soap for leak. The Air Line held the Pressure and did not find any leak in the system. The Air Line
test was accepted. The FWS crew bled the valves to remove moisture and set back to operation.

F.W. Spencer Crew:

Thomas Colombo Superintendant
Narciso Biagi Journeyman Plumber
Bill Retiakoff Safety Person
Joshua Johnson
Richard Kilkwee

Equipment:

126 0-000-000.126
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SullAir Compressor (United Rental 375 H)
Three Trucks (two F150 and one Ford Ranger)
Port A Potty
Hertz Rental Magnum Light

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak and Ignasio Aranda spent approximately 4 hours measuring the ductwork penetrations at
the tower head and the east anchorages, EB and WB.

I measured the size of the louver openings for the EB bridge, east anchorage dehumidification units. The
make-up air louver had an opening of 90mm x 100mm. The air inlet had a louver opening of 185mm x
180 mm. The recirulation air discharge louver was 90mm x 90mm.

After the louver had been removed for the terminus of the recirculation discharge duct, I noted that the
edges of the OBG penetration was unpainted and rusted. I sent a picture of the rust to the CT manager,
Paul Jefferson, overseeing OBG work.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak and Ignasio Aranda arrived at pier 7 at 0645, and took the crew boat to Pier E2 at 0720.
They arrived at E2 at 0745 and began working on removing the louver for the recirculation discharge air
for east anchorage dehumidification unit, EB bridge. By 0820, the louver was off and by 0900, the bird
screen was installed and caulked. At 0910, the crew mobilized to the WB bridge and had the louver
removed and the bird screen installed on the recirculation air discharge duct for the WB bridge unit by
1030. The crew spent approximately 30 minutes demobilizing from E2 and moving to YBI to access the
interior of the OBG to take measurements of the east anchorage ductwork penetrations.

4 hours extra work at force account.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Change of Character

In addition to the normal work, the FWS crew worked at night to take advantage of the WB closure. The
crew spent 1.5 hours mobilizing, and 1.5 hours demobilizing at the end of the shift. The pipefitter's union
agreement gives them 8 hours of pay for 7 hours of night work which is part of this mobilization. In

001 0-FWS-ELS.354
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addition, the pipefitters get a 12% pay differential for working at night.

In addition to equipment used in this operation, the crew used 3 crew trucks, a light tower, and a port-a-
potty on a trailer.
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